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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 
2. AMENDMENT/MODIFICATION NO. 
  P00060 

5. PROJECT NO. (If applicable) 
 N/A 

6. ISSUED BY  
                                                                          CODE 
   45TH CONTRACTING SQUADRON  
   1201 EDWARD H. WHITE ST, BLDG 423 
   PATRICK AFB, FL 32926-3238 
    

FA2521  7. ADMINISTERED BY (If other than Item 6) 
                                                                             CODE 

  
 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 
 

 Computer Sciences Raytheon 
   P.O. Box 4127 
 Patrick AFB FL 32925-4127 

9A. AMENDMENT OF SOLICITATION NO. 
  

 

   (X ) 

9B. DATED (SEE ITEM 11) 
  

 

 
  X 

10A. MODIFICATION OF CONTRACT/ORDER 
         NO. 

 F08650-00-C-0005 
10B. DATED (SEE ITEM 13) 

3 Feb 00 CODE   0DN90 1L FACILITY CODE   

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
 
 

       The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers          
            is extended,                is not extended. 
 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 

(a) By completing Items 8 and 15, and returning   1    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer 
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGE- 
MENT TO BE RECEIVED AT THE PLACE  DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
  See Section G                               NET INCREASE $132,537               
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS 
       IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON- 
    TRACT ORDER NO. IN ITEM 10A.     

3. EFFECTIVE DATE 
 15 Mar 02 

 PAGE    OF  PAGES 

 4. REQUISITION/PURCHASE REQ. NO. 
 SEE SCHEDULE 

 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,  
     appropriation date, etc.)   SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

 
 X D. OTHER (S pec i f y  t ype  o f  mod i f i ca t i on  and  au tho r i t y ) 

IAW H-910 WORK REQUESTS 
 

E. IMPORTANT:  Contractor           is not,            is required to sign this document and return  _1   copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
 POC:  CELSO CARBONELL 
 PHONE:  321-494-9937 
 E-MAIL: celso.carbonell@patrick.af.mil 
 
       SEE PAGE TWO 

E xcep t  as  p rov i ded  he re i n ,  a l l  t e rm s  and  cond i t i ons  o f  t he  docum en t  re fe renced  i n  I t em  9A  o r  10A ,  as  he re to fo re  changed ,  
r em a i ns  unchanged  and  i n  f u l l  f o r ce  and  e f f ec t .
15A. NAME AND TITLE OF SIGNER (Type or print) 

  
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
 GERRI FRYE 
 Contracting Officer 

15B. CONTRACTOR/OFFEROR 
 
 

_____________________________________________

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
 
  

(Signature of Contracting Officer 

16C. DATE SIGNED 
 

      
                                                                                                                     d STANDARD FORM 30 (REV. 10-83)
 Prescribed by GSA 
 FAR (48 CFR) 53.243 

     2 

 x 
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STANDARD FORM 30(continued) 
 
A. The purpose of this modification is to incorporate Contract Change Proposal 02-120, Relocate 

Range Communications Data Circuits to the TSF.  The contractor’s proposal for subject 
requirement dated 27 Feb 02, is hereby incorporated by reference.  

 
 
 All changes are denoted by a vertical line in the right margin. 
 
B.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
  

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby 
changed from $165,192,637 to $165,325,174 to reflect an increase of $132,537 in the FY02 
estimated cost as well as to more accurately reflect the total value of the contract to date.  

 
(2) Section B – Supplies/Services and Price/Cost 
 
Pages B-13, B-16, B-17 and B-38 are hereby superseded by the attached pages B-13, B-
16, B-17 and B-38, marked “Modification P00060”.   
 

 (3) Section G – Contract Administration Data 
 

ACRN CA is changed from $52,681,156 to $52,813,693 in the amount of $132,537. Page 
G-1.2 is superseded by the attached page G-1.2, marked “Modification P00060”. 

 
C. All other contract terms and conditions remain unchanged. 
 
D.  Release of Claims: In consideration of the modification agreed to herein as complete and 
equitable adjustment for CCP 02-120 dated 27 Feb 02, the contractor releases the government 
from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to the referenced proposal. 
 
///////////////////////////////////////////////////////////////////LAST ITEM//////////////////////////////////////////////////////////////////////// 



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
2001 RESERVED 1 JO -$                    

(Operations and Maintenance - 48hr range turn time)
(Cost-Plus-Award Fee)

From Change To
Est. Cost -$                  -$               

2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 43,316,369$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,316,369$     43,316,369$   

2003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO 166,461$            
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $7.97M

2003AA Cost-Plus-Fixed Fee
From Change To

2003AA01 Est. Cost $40,362 $114,890 $155,252
From Change To

2003AA02 Fixed Fee $2,018 $9,191 $11,209
2003AB Firm Fixed Price

From Change To
-$                  $0 $0

2004 RESERVED

2005 PRICE OPTION CLIN - 1 JO 231,512$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 231,512$          231,512$        

2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,444,811$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,444,811$       -$             1,444,811$     

2007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,000,000$         
(Cost-Plus-Award Fee)

Est. Amount Unfunded Funded
Est. Cost 2,006,289$       1,006,289$  1,000,000$     

P00060
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

2010 REIMBURSABLE SERVICES
(Non-fee bearing)

2010AA Overtime 1 JO 5,459,363$         
From Change To

Est. Cost 5,450,907$       8,456$         5,459,363$     

2010AB Travel and Per Diem 1 JO 877,000$            
From Change To

Est. Cost 877,000$          -$             877,000$        

2010AC Contractor Acquired Property (CAP) 1 JO 5,121,740$         
Est. Amount Unfunded Funded

Est. Cost 7,957,224$       2,835,484$  5,121,740$     

2010AD Downrange A&E 1 JO 1,590,000$         
From Change To

Est. Cost 1,590,000$       -$             1,590,000$     

2010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00060
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003) -$                    

ESTIMATED COST (CLIN 2003)                166,461$            

AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)           -$                    

ESTIMATED COSTS (CLINS 2010AA - AE)    -$                    

TOTAL ESTIMATED AMOUNT  FY02 -$                    

 
ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003) 45,992,692$       

ESTIMATED COST (CLIN 2003)                166,461$            

AWARD FEE (CLINS 2009AD - AT)           3,054,934$         

ESTIMATED COSTS (CLINS 2010AA - AE)    13,048,103$       

TOTAL ESTIMATED AMOUNT  FY02 62,262,190$       

P00060
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 35,223,527$      

3A.  Total Estimated Amount - FY 01 -$                   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 70,704,392$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 -$                   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 62,262,190$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 64,101,092$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 64,441,288$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 65,144,004$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 66,530,745$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 66,121,091$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 67,547,520$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 67,754,434$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 69,221,728$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 298,486,745$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 436,073,987$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00060
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Modification P00060 
F08650-00-C-0005 

Page G-1.2 

PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $132,537 $52,813,693
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $467,500
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,428
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $60,775
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,795,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $224,400
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $33,660
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,505
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,619,870
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $165,669
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $80,805
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000

Total FY02 $59,254,655
 
 
 
PRs obligated under this modification: 
F700MS20180300       $ 132,537 
 
 
 
 
 
 
 
 




